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A taxonomy of project barriers in 
complex projects 
Azadeh Rezvani, Artemis Chang and Anna Wiewiora  
Problem background  
Sydney Opera House 
 
Project budget exceeded from the original 
budget by 14 times, costing $102 million and 
was delivered 10 years over schedule 
(Söderlund et al., 2001) 
Summer Olympics in Rio de Janeiro  
 
Project budget increased from the originally 
estimated 4.6 billion to 16.4 billion dollars (Flyvbjerg, et 
al., 2016) 
Research Method 
• Systematic literature review (Tranfield, Denyer, & Smart 2003)  
• Planning  
• Conducting  
• Reporting  
• Analysis 
• Thematic analysis (Ritchie & Lewis, 2010)  
• Synthesizing the main outcomes extracted from the literature 
• Condensing of text into fewer categories of qualitative data (Ghauri & Grønhaug, 
2010; Neuman, 2011) 
Recommendations 
• Organizational barriers  
• Use of uniform standards and timely access to relevant information (Van 
Marrewijk et al. 2008; Asad & Pinningtonb, 2014) 
• Clarification of goals and requirements 
• Maintain the principles of transparency and consistency in drafting relevant 
policies (Remington & Pollack, 2007; Liu et al., 2016) 
• Managerial barriers 
• Detailed knowledge of customer and business needs 
• Strong risk management techniques based on shared risk and reward 
arrangements, such as a policy of “sink or swim together” 
Discussion and Future research 
• We integrate extant literature, propose categories of barriers influencing the 
successful delivery of complex projects 
• By identification of the problems in managing complex projects this research can 
be a foundation for future research, including the development of new managerial 
approach for managing complex projects.  
• The research findings provide practitioners with a better understanding of 
common challenges in managing complex projects so that practitioners are aware 
of these problems and take appropriate measures to address them.  
 
 
 
